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From: Rob Rau

To: Michael Chun

Cc: Deborah Hilsman; sue@rhsmith.com; Yen-Vy Van; ZHiatt@GrahamDunn.com
Bcc: Rob Rau

Subject: Re: Toppenish: Docket No. RCRA-10-2010-0136

Date: 09/10/2010 04:15 PM

Hi Michael:

Thanks for the message. | am on my way out the door, and will be out for the next
two weeks, but | will get back to you soon regarding this proposed schedule after
discussion with Deborah. Assuming that we approve the Supplemental Site
Investigation Plan within a few days after you submit it on October 4, the rest of the
schedule pencils out like this:

Submit Supplemental Site Assessment Flan 10/472010
EFPA Approval Of Sl Plan 10482010
Field Woaork Completed 1202011
Submit Cap & 2 GWY Monitoring events 272011
Implement CAP 102972011

My initial thought is that this schedule looks reasonable with the exception of the 6
months separating CAP submittal and approval. This seems a bit excessive.
Nevertheless, | will get back to you soon on this. In the mean time, lets move
forward with the October 4 date for submittal of the supplemental site assessment

plan.

rob
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Robert Rau

U.S. EPA, Region 10

Office of Compliance & Enforcement, Ground Water Unit

1200 6th Ave, Suite 900, OCE-082

Seattle, WA 98101

tel: (206) 553-6285

fax: (206) 553-0151

email: rau.rob@epa.gov

R10 Tanks: http://www.epa.gov/r10earth/ust.htm

R10 Dive Team: http://yosemite.epa.gov/r10/oea.nsf/webpage/dive+team
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"Michael Chun" ---09/10/2010 03:40:30 PM---Rob,

From:  "Michael Chun" <MChun@aegwa.com>
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To: Rob Rau/R10/USEPA/US@EPA, Deborah Hilsman/R10/USEPA/US@EPA, <ZHiatt@GrahamDunn.com>,
<sue@rhsmith.com>, "Yen-Vy Van" <YVan@aegwa.com>

Date:  09/10/2010 03:40 PM
Subject: Toppenish: Docket No. RCRA-10-2010-0136

Rob,

The following are the proposed schedule for completing an
approvable Corrective Action Plan (CAP) for the Smitty’s
Toppenish site:

e Develop an Supplemental Site Assessment Plan and
submit to EPA Region 10 for approval — October 4, 2010

e Upon approval of the Supplemental Site Assessment
Plan by EPA Region 10, the proposed field work will be
completed in 90 days. This would include the site access
agreements, groundwater monitoring well placements and
professional site survey.

e Within 120 days of completing the Supplemental Site
Assessment, RH Smith will complete 2 quarterly
groundwater monitoring events and submit to EPA Region
10 an approvable CAP.

e Within 180 days after the CAP is approved by EPA, RH
Smith will implement the approved CAP.

| would like to request a meeting to discuss the proposed
schedule. Please let me know your availability and I will
coordinate with Zach and Yen-Vy. Thanks





Associated Environmental Group. LLC
Michael S. Chun, RSA

General Manager/Principal

1018 Capitol Way S, Suite 201

Olympia, WA 98501

P. 360-352-9835

F. 360-352-8164

C. 360-507-6380

mchun@aegwa.com
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